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1. Criginator 2. Log Date: 3. CCR #: 4.Rev: | 5. Tel: 6. Rm #: | 7. Dept.

Evan Winston ;}_3 p‘u_ﬁ,d)o od-0 817} 301.925.0348 | 2013 DEV/CO

8. CCR Title: Turnover of 5B.05 A to Test. Provide to VATC and PVC.

8. Orlglnator SlgnaturefDate R 10. Class 11. Type: 12. Need Date: 23Aug2000
/ / >
. R
/ /y/fk /U fE'g"C‘ it cC
13, Oﬂlceylanaggr ?_gﬁalurelnals . 14. Category of Change: 15. Priority: (If “Emergency”
Z/ DI L T ; /Other fill in Block 28).
: /// / e 7 J(/ L ‘ P _;,;r {} \("“/}? J W Emergency
18, Dbcumentatlon!Drawmgs Impacted: 17. Schedule 18. Cl{s) Affected:All
N/A Impact:
N/A
19. Release Affected by this Change: 20. Date due to Customer; | 21, Estimated Cost:
5B n/a None - Under 100K

22. Source Reference:  [INCR (attach) [ _|Action tem [ |Tech Ref. [ IGSFC [X]Other:
Software Turnover to Test

23. Problem: (use additional Sheets if necessary)
Version 5B.05.A needs 1o be tested in PVC; make available to VATC. Needed for [RIX 6.5 transition effort.

CM to provide TAR files of 5B.C5.A haseline to the SMC {includes files for.  SUNS5, and IRIX6.5). No HP, sgifn32 or Toolkit.
SMC to make TAR files available to the VATC and PVC.
NOTE: Send IRIX6.5 TAR file ASAP do not wait for SUNS5 to complete. Send SUN later today.

24, Proposed Solution: {use additional sheets if necessary)
Provide 5B.05.A to the VATC and PVC for testing, and star testing of IRIX6.5 transtion. These files will be provided to the DAACs
for the basis of IRIX transition if testing in VATC and PVC ig successful.

25, Alternate Solution: (use additional sheets if necessary)
none

26. Consequences if Change(s) are not approved: (use additional sheets if necessary}
Delays in getting {5.5 baseline) to the DAACs, delays in IRIX6.5 transition schedules.

27. Justifigation for Emergency (If Block 15 is “Emergency”):
Needs tc be delivered bygs Aug 2000 so that VATC installation can be completed by Zﬁf—Aug 2000..

28. Site(s) Affected: [ JTEDF XIpvc [Avate [JEDC [ aGsFc [lare [NsiDe KsMce [Jak [LPL
OJecc [0S TestCall [Other

28. Board Comments: 30. Work Assigned To: | 31. CCR Closed Date:
321 EDFISCDV CCB Chair (Sign/Date}: Dispositio@a‘oved ?AppICOm, Disapproved Withdraw Fwd/ESDIS ERB
Do e —
M%ck \ 7y‘Aﬂ/« el e Fwd/ECS
33. M&O/CFB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
- FWd/ECS
34. ECS CCB Chair (Sign/Date): Disposition: Approved App/Com. Disapproved Withdraw Fwd/ESDIS ERB
Fwd/ESDIS
CMO1JADO . Cn g ECS/EDF/SCDV/M&O
| B



ADDITIONAL SHEET

CCR #: 00-O81l Rev: — Originator: Evan Winston
Telephone: 301.925.0348 Office: DEv/CO

Title of Change: Turover of 5B.05A to Test. Provide to VATC and PVC.

Delivery Instructions for 5B.05A Turnover 1o Test:
For this turnover, CM will need to build TAR files from the current 5B05.A

bassline for the following:

TAR file(s) for the software for the Sun 55 Platfiorms
and
TAR file{s) for the software for the IRIX65 Platforms.

Note: for this tumover, no TAR files are needed for the HP Platforms.

Onge the CCR is approved { CM will need

to deliver the TAR files to the SMC. DO NOT WAIT ON THE IRIX6.5 TAR file sond ASAP

The SMC will make these files available to the VATC and PVC only.
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